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MANAGEMENT OF SUBSIDENCE AT THE TASMAN AND ABEL
MINES - ISSUES AND OUTCOMES
Steve Ditton1 and Tony Sutherland2
ABSTRACT: Tasman and Abel Mines are underground pillar extraction coal mines located to the west of
Newcastle, NSW. Tasman mine extracts coal from the Fassifern Seam in the Upper Newcastle Coal
Measures and Abel Mine operates in the Upper Donaldson Seam to the north in the Tomago Coal
Measures. Each mine apply a range of partial to total pillar extraction techniques depending on allowable
impact limits to a broad range of sensitive surface features such as cliff lines, Schedule 2 creeks, Hunter
Water lines, public recreation areas and walking tracks, broadcasting and 132/330 kV transmission
towers, highly significant aboriginal heritage sites and an operating cattle agistment business. This paper
will discuss the mine management responses required to deal with delayed softening of claystone floors,
optic fibre cable relocation, irregular surface cracking and how surface and subsurface monitoring
techniques were applied to validate subsidence predictions and modify mine design layouts to meet the
required performance measures.
INTRODUCTION
This paper discusses the management of mine subsidence control issues and impact outcomes from the
development application stage through to the implementation of the Subsidence Management Plans
(SMP) at the Tasman and Abel underground coal mines. Both mines are underground bord and pillar
mines owned and operated by Donaldson Coal Pty Ltd (a subsidiary of Yancoal Australia Group). The
mines are located 20 km west of Newcastle, NSW (Figure 1).

Figure 1 - Location of Abel and Tasman mines
Tasman mine was granted development consent by the Department of Planning in 2004. The mine
commenced in 2006 and secondary extraction began in the Fassifern Seam in 2008. The 975 000 t/a
consent limit Run Of Mine (ROM) coal is transported by road 20 km to Bloomfield coal preparation plant
for processing and subsequent rail transport to the port of Newcastle for export. The Duncan Method of
partial pillar extraction commenced in October 2008 with ten out of 14 pillar extraction panels extracted
successfully using this technique. Abel mine received project approval in 2007 and is approved to mine
up to 4.5 Mtpa. Abel mines the Upper Donaldson seam using predominantly total pillar extraction
techniques below semi-developed rural land in the Black Hill area.
The overall successes of both projects have been reviewed in regards to (i) the planned mining layouts
and actual extraction layouts approved by the Department of Trade and Investment, Regional
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Infrastructure and Services (DTIRIS), and (ii) the achievement of impact limits defined within the
performance measure constraints provided in the project approval. The influence of geological hazards
(structure and wind blast), latent soft floor conditions, surface topography and stakeholder issues on the
mining layouts is discussed.
TASMAN MINE
Geological conditions
The Fassifern coal seam working thickness is typically 2.2 m to 2.5 m. Seam floor consists of 4 m of coal
interbedded with moisture sensitive claystone/carbonaceous shale units. The upper roof is characterised
by regular massively-bedded units including a consistent unit of conglomerate greater than 20 m in
thickness (Teralba Conglomerate). The immediate seam roof is 0.5 m to 1.4 m of shale overlain by two
distinct roof types either side of a NW-SE trending transition zone across the centre of the deposit. On the
northeast side of the transition zone the shale is overlain by 1.5 m to 2 m of coal, overlain by 6 m to 10 m
of sandy claystone (Awaba Tuff). While on the southwest side of the transition zone, the shale is
overlain by 0.1 m to 0.4 m of coal, overlain by 10 m to 15 m of sandstone and conglomerate. In addition,
Several NW-SE and NE-SW striking normal faults/dykes traverse the site.
Surface conditions
The Sugarloaf Range is characterised by steep topography, cliffs and forest (Figure 2). The steep slopes
range from 18o-35o and generally exist below 5-30 m high sandstone/conglomerate cliff lines and
Sugarloaf Recreation Area and walking tracks. Man-made features on the site include three broadcasting
towers, AAPT Optical Fibre Cable (OFC) and Telstra copper cabling, four TransGrid tension towers,
Ausgrid 11 kV power line, public access road and several highly significant Aboriginal Archaeological
sites. The proximity and visibility of the cliff-lines of the Sugarloaf Range State Conservation Area to
Newcastle resulted in strict mine approval conditions regarding subsidence outcomes. Under the
Tasman Development Consent, there is to be no impact on the high level cliff lines as a result of
subsidence.

Figure 2 - Cliff lines and Broadcasting towers
on the Western side of the Tasman mining
lease

Figure 3 - Subsidence control zones for
proposed Tasman mine plan in SMP
application

Mine design constraints and proposed mining geometry
The performance criterion for subsidence impact set by DTIRIS was “negligible impact (i.e. no cracking)
to the surface below areas with public access”.
14 –15 February 2013
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Level 1 to 4 subsidence control zones were developed for mine planning purposes (Figure 3) in
increasing order of subsidence controls required for the existing surface features:
Level 1 - (Green) no mining constraints (total extraction allowed);
Level 2 - (Yellow) subsidence < 150 mm along shallow cover below ephemeral creeks, steep
slopes and minor cliffs; Aboriginal Heritage sites; Optical fibre cable.
Level 3 - (Red) subsidence < 100 mm below Sugarloaf area, TransGrid Towers (tension).
Level 4 - (White) Subsidence < 3 mm and horizontal displacements < 20 mm at the Mount
Sugarloaf Communication Towers (NBN, TransGrid and Broadcast Australia).
Level 1 areas were considered suitable for total pillar extraction (Smax = 60% Mining Height or 1.2-1.3 m).
Level 2 and 3 areas required partial pillar extraction techniques that could also support abutment loading
from Level 1 areas. Level 2 and 3 had similar subsidence constraints however, remnant pillar FoS ranged
from 1.6 to > 2.11 respectively and required squat pillar geometries (i.e. w/h >5) for strain hardening
response in yield. Maximum spans between remnant pillars of 27 m and cover depth > 55 m was
assessed to avoid plug failures to the surface. First workings were allowed where > 30m of cover existed
to minimise the likelihood of plug failures.
Subsidence predictions for the Modified Duncan Method were based on calibrated analytical models of
roof-pillar-floor systems and the Voussoir beam analogue presented in Das (1998) and Diedrichs and
Kaiser (1999).
Mining conditions encountered and subsidence response
The mining layout has evolved as subsidence data and mining experience was obtained during the
course of the panels being mined.
The first panel in Level 1 area (1-North) was a total extraction panel with 106 m x 122 m spans and
60-120 m of cover (Figure 4). The panel was located to the east of the transition zone and subsequently
had Awaba Tuff in the immediate roof. There was some initial concern raised by DTIRIS that the Awaba
Tuff would fail (despite exploration bore core showing UCS values >40 MPa) requiring coring and testing
of the immediate roof before second workings could commence. During mining, the Teralba
conglomerate spanned between ribs and Awaba Tuff did not cave up to the Northern Seam
(approximately 15 m above) as anticipated. At the completion of Panel 1 the potential for windblast was
acknowledged as minimal subsidence was seen on the surface (i.e. Smax < 60 mm). This triggered the
change in mining method to conventional partial pillar extraction and then the Modified Duncan system
(Sutherland and McTyer, 2010).

Figure 4 - 1-North total extraction panel in
Level 1 area (with subsidence pegs and cover
contours)
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Figure 5 - 1, 2 and 3-South partial extraction
panels in Level 2 area (with subsidence pegs
and cover contours)
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The next four panels (1-3 South and 2a-North) were located in Level 2 areas (below cliffs, power line,
public access track and archaeological sites) and mined using single and double sided lifting partial pillar
extraction. The maximum subsidence was < 150 mm for these panels, with tilts < 3 mm/m and strains <
1.5 mm/m. However, extraction ratios were marginal at ~60% (Figure 5).
The Modified Duncan (MD) partial extraction system was developed to maximise the number of
extraction tonnes for each metre of panel development (Figure 6). Subsidence was expected to be < 150
mm for the cover depth range provided the FoS was > 1.6. The MD Pillar extraction method achieved
greater extraction ratios (70-80%) with minimum remnant pillar width of 18 m (w/h >7.5) set by
Continuous Miner (CM) length at cover depths < 110 m. Remnant pillars stripped on 4-sides were
proposed to be increased up to widths of 27 m as cover depth and subsidence level controls increased
below Mount Sugarloaf.
Floor heave and rib spall started to occur in the deeper panels on first workings to west of the transition
line (light blue hatching in Figure 6). Claystone beds, 0.1 m to 0.4 m thick exist between moderate to high
strength carbonaceous shales units in the first 4 m of floor. It was assessed that the claystone units in the
first 1.2 m of floor had softened from 2-3 MPa to 0.15-1 MPa, based on underpass exposures, floor core
and windy borer tests (Figure 7). Laboratory tests (Atterberg limits, moisture content and slake durability)
indicate the claystone is highly sensitive to moisture and has similar plasticity/smectite minerology of
Awaba Tuff in the floor of Cooranbong and Awaba collieries.
No deterioration of Awaba tuff in the roof has occurred in any of the partial extraction panels, with
moderate strength tuff continuing to span 16 m to 27 m between remnant pillars above Panels 1-4 east of
the transition.
First workings pillar stresses of 5-8 MPa in 3-North and 4-South Panels resulted in floor heave of
300
mm to 500 mm and rib spall up to 400 mm on one to four sides. Subsidence was measured at < 50 mm
in heaved areas. Second workings were completed and subsidence was still < 150 mm for pillar stress
between 8 and 19 MPa.

Surface Crack
across track
(30mm)

Subsidence
>150mm
(500-600mm)

3 - North
2b- North

Figure 6 - Modified Duncan panels (2b-North, 3 North & 4 South) to west of transition zone and
cover contours
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3-North Panel was in a Level 1 Control area with 110 m of cover. The panel was commenced as a
4-heading 203 m wide panel and widened to 5-headings or 250 m where cover depths ranged from 60 m
to 110 m. Over-wet floor conditions resulted in grubbing and belt road relocation. Subsidence was
measured at 120 mm (12 months after extraction was completed) and 300 mm at 18 months after
completion. Remnant pillar stress was 16 to 19 MPa based on Full Tributary Area Loading. Two years
since panel completion, subsidence reached 521 mm (Figure 8) and subsidence development rates had
slowed to < 5 mm/week from a peak of 12 mm/week. A surface crack of 30 mm width developed above
the rib line and across a public access path after subsidence was >300 mm. No remediation was
considered necessary and no slope instability or other impacts have occurred to-date above the panel.
Groundwater flows also increased in shallow areas of North-East and 4-West Panel (H=60 m to 110 m),
which resulted in excessive floor heave and panel abandonment where grubbing failed to control affected
roadways. 4-West Panel is in a Level-1 Control Area and has also developed subsidence > 150 mm six
months after panel completion.
The subsidence increases observed above 3-North and 4-West panels are considered to be indicative of
claystone floor unit softening that has resulted in pillar punching and lateral squeezing failures within the
first 1.5 m of floor strata (Figure 9). The development of the ‘time-dependant’ subsidence behaviour
(Figure 10) appears to have been driven by (i) pillar load increases from yielding conglomerate spans and
(ii) reduction of floor strength due to softening of exposed claystone units and lateral strata confinement
above 27 m wide roadways between remnant pillars. Marino and Choi (1999) discuss a similar
mechanism in US bord and pillar mines after mine water ponding occurs for a period of time above
moisture sensitive claystone).
The two-layered floor strength formula for lateral ‘squeezing’ failures below square pillars by Brown and
Meyerhoff, (1969) was applied as follows:
qu = N’square x UCS1/2 = [0.33(w/t) + 5.14] UCS1/2
where, N’square = Modified bearing capacity coefficient for a square footing;
w = proposed stripped widths
UCS1= weak claystone strength = 2 MPa (unsoftened) and 1 MPa (softened)

30 mm wide crack
on path

Figure 7 - Claystone units in first 4.5 m of floor

Figure 8 - Delayed subsidence above 3-North
in Level 1 Area

Figure 9 - Moderate floor heave in 3-North
panel (outbye)

Figure 10 - Subsidence development above
3-North panel
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The response to the floor softening was to reduce the remnant and barrier pillar stress in the last three
panels within the Level 2 and 3 Control Zones as follows:
 Panel spans limited to 4-headings or 185.5 m to maintain spanning capability of Teralba
Conglomerate.
 Pillar loads were estimated two ways (i) 0.8 x Full Tributary Area (FTA) loading on remnants and
Effective Double Abutment (DA) loading on Inter Panel Barriers and (ii) FTA on all pillars.
 Increase remnant pillar widths by limiting stripping to single or double sided under worst case
loading.
 Inter panel barrier pillars are not to be stripped to provide load sharing redundancy if remnant
pillar floor yields.
 Minimum softened floor FoS of 2 in Level 3 Areas and 1.5 in Level 2 Areas.
 Maximum pillar stress of 9 MPa in Level 3 Areas and 12 MPa in Level 2 Areas.
 Bearing capacity of softened floor assessed to range from 16 to 18 MPa for FoS Calculation.
 Effective floor stiffness after softening reduced from 1.5 GPa to 0.7 GPa to estimate subsidence
when floor FoS>1.5. Floor stiffness reduces to 0.15 GPa through back analysis when lateral
squeezing occurs.
In regard to Level 3 subsidence control beneath the TransGrid towers, after several Modified Duncan
panels were completed (and before the softened floor event in 3-North), confidence in the subsidence
control method was high. It was considered unnecessary to modify the panels beneath the TransGrid
towers or OFC if maximum subsidence was < 150 mm, tilts < 3 mm/m and tensile strains < 1.5 mm/m.
The approach was initially accepted by TransGrid and Telstra.
As the TransGrid tower were tension towers, DTIRIS required that at least four first workings pillars with
39.5 m widths be left beneath each tower in partial pillar extraction panels (Figure 11). This decision was
probably the correct one in light of the subsequent softening event above 3-North and 4-West Panels.
To-date, the TransGrid Towers have performed well, with < 50 mm of subsidence and strains < 1 mm/m
(Figure 12) measured under pillar stresses of 2 - 5 MPa.

Figure 11 - North West panel extraction under
the TransGrid towers

Figure 12 - TransGrid tower subsidence above
NE/NW

Review of mine planning and subsidence
In hindsight, the over confidence in the Modified Duncan method was due to the focus on the Awaba Tuff
and massive, spanning conglomerate in the roof, and the belief in the robustness of the pillar design by all
parties involved. The floor heave and subsequent rib spall was generally ignored as subsidence above
the first seven panels did not indicate any anomalous subsidence behaviour immediately after panel
completion.

14 –15 February 2013

91

2013 Coal Operators’ Conference

The University of Wollongong

The proposed partial pillar extraction panels beneath the towers had remnant pillars with pillar stress
7.5-9.5 MPa and were unlikely to have resulted in the same magnitude of subsidence that has occurred
above 3-North. To-date subsidence and strain below the OFC has been < 150 mm and < 1.5 mm/m with
no signal losses incurred (Figures 13 and 14).

Figure 13 - OFC subsidence above NW panel

Figure 14 - OFC subsidence above NE panel

Subsidence exceedance response
The ramifications of the softening claystone floor in the shallower areas of the mine has resulted in
significant adjustments required below the Level 2 and 3 Control areas beneath Sugarloaf Mountain
(steep slopes, cliff lines and public recreation areas) where cover depth ranges from 150 m to 230 m.
Mining outcomes
Review of the potential softening and strength loss of the claystone units in the first three to four metre
below the floor has required the remnant pillar stress in Level 3 Areas to be reduced to 8 MPa with a FoS
of two against lateral squeezing failure of claystone beds. Level 2 Areas pillar stresses were reduced to
10-12 MPa with a FoS of 1.5.
The bearing strength for the multi-layered floor was estimated to range from 16 to 18 MPa with measured
claystone unit thicknesses of 0.31 m to 0.44 m and softened UCS strengths of 1 MPa. This has
significantly reduced the extraction ratios with only single sided stripped allowed beneath the Level 3
areas. The 39.5 m wide inter panel barriers between the 150 m wide panels have also been limited to first
workings with no stripping allowed (see Figure 15).
A comparison between the originally proposed and approved SMP Panel remnant pillar FoS, pillar w/h
and extraction ratios using the Modified Duncan Method are summarised in Table 1.
Table 1 - Tasman proposed v. approved mining outcomes using Modified Duncan method
Subsidence
Control Area
1
2
3

Remnant Pillar
Extraction
Ratio (%)
Proposed Approved
75 - 85
75 - 85
69 - 78
57 - 75
64 - 69
46 - 48

Remnant
Pillar Stress (MPa)
Proposed
9 - 19
12 - 18
12 - 16

Approved
9 - 19
8.3 - 9.8
8.4 - 8.6

Remnant
Pillar FoS
Proposed*
1.27-3.51
1.60-1.90
2.14-2.24

Remnant Pillar
Floor FoS

Approved
1.20-2.54
2.57-3.10
4.54-4.78

^

Proposed
0.64-1.95
1.11-1.81
1.15-1.25

Approved
0.64-1.95
1.51-1.79
2.06-2.12

* - 0.4 m of rib spall included. ^ - Based on softened floor conditions.

Far-field effects at the broadcasting towers have not been detected outside the proposed buffer zone
defined by a 45o Angle of Draw. Far Field Displacement (FFD) monitoring is conducted at the NBN tower
after the completion of each panel. Post processing GPS has been utilised to provide the best possible
accuracy on horizontal movements. Numerical modelling of yielded partial pillar and total pillar extraction
panels (worst-case scenario) by DgS, 2007 indicated that far-field effects are likely to be < measureable
survey tolerances.
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Figure15 - Final approved Tasman Mine layout
ABEL MINE
Mining at Abel has taken place in the first two SMP areas under a combination of land owned by Black Hill
Land Pty Limited, the Catholic Diocese of Maitland - Newcastle, a narrow strip traversing the area owned
by Hunter Water Corporation and ten private rural residential land holdings. A Boral Asphalt plant exists
in the north eastern corner of the site. The current application seeks approval to mine coal by the pillar
extraction method from the Upper Donaldson Seam at depths of cover ranging generally from 50 to 150
m.
Geological conditions
The Upper Donaldson Seam mined at Abel ranges in thickness from 1.6 m to 3.8 m. The mining height on
first workings is typically 2.5 m with additional coal taken where possible when lifting off. The overburden
comprises medium bedded sandstone and siltstone with a moderate strength mine workings coal roof
and non-moisture sensitive carbonaceous shale floor. Several N-S striking faults exist within the mining
area that were a significant hazard in regards to underground strata control.
Surface conditions
The surface conditions in the SMP Areas 1 and 2 include mild to moderate slopes (2 o-15o), Schedule 2
Viney Creek and its tributaries, Optus OFC and Telstra copper cabling, One TransGrid tension tower and
several TransGrid suspension towers (Figure 16) - the towers were already fitted with cruciform footings
in the early 1980’s in anticipation of future underground mining). There are also three significant
Aboriginal Archaeological sites, Ausgrid 132 kV and rural 11 kV power lines and private access roads.
Previous land use was a Steggles Chicken Battery Farm with several clay-capped areas of contaminated
fill located around the site.

Figure 16 - Cruciform footings installed under the TransGrid 330 kV suspension towers in the
early 1980’s
14 –15 February 2013
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Current land use is predominately cattle agistment with three rental properties (Catholic Diocese Land).
The stakeholder requested protection for a cattle loading ramp and yard, with remediation of fences,
access roads and water supply lines in a timely manner. A commercial/industrial subdivision is proposed
after 2013 by Black Hill Land Pty Ltd. A primary or secondary school was initially proposed by the
Catholic Diocese during the EA stage, however, no development application for it has been presented to
Council at this stage.
Mine design constraints and proposed mining geometry
Under the project approval, effective subsidence (deemed to be 95% of predicted) as a result of
secondary extraction had to be completed by June 2013. Therefore, the majority of panel extraction in
SMP Area 1 and 2 had to be completed prior to this date. The potential for subsidence development due
to standing pillar instability beyond this date was also required to be minimised.
Surface constraints to mining included Viney Creek and the TransGrid tension tower, both of which
needed to be protected from subsidence impacts using an appropriate buffer zone.
Under the Project Approval, mining is limited to first workings under all Principal residences & commercial
structures (Boral Asphalt Plant) above the mining areas.
All subsidence impacts were to be remediated to the satisfaction of the stakeholder unless an alternative
compensation agreement was negotiated prior to subsidence development. Total extraction panels were
proposed outside subsidence control buffers to Viney Creek, TransGrid tension tower and principal
residences.
The extraction panels in SMP Areas 1 and 2 were originally all total extraction panels with widths of 120
m (Panel 1) and 160 m (Panels 2 to 26) with 25 m wide barrier pillars (Figure 17).

Figure 17 - Proposed SMP area 1 and 2 panels at the Abel Mine
Review of subsidence predictions and impacts
Subsidence predictions were estimated based on ACARP, 2003 empirical Longwall model and an
effective mining height (i.e. assumed mining height x extraction ratio). Measured subsidence has ranged
from 0.82 to 1.25 m with original predicted subsidence values from 0.87 to 1.76 m for assumed mining
heights of 2.0 to 3.2 m and an extraction ratio of 95%. The predicted subsidence was significantly higher
in places due to differences in assumed mining heights and the sizes of stooks left to control roof adjacent
to the fault structure.
Revised predictions were subsequently based on data from the first four panels and revised from 0.92 to
1.31 m for mining heights of 2.35 to 3.0 m and extraction ratio of 85% (to allow for bulking of goaf/stooks).
Tilts and strains were generally within predictions with maximum measured tilts ranging from 23 to 63
mm/m, tensile strain from 4 to 23 mm/m and compressive strain from 2 to 17 mm/m.
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Cracking was predicted to range between 40 - 260 mm above panels where cover depths were < 80 m
(i.e. W/H > 2) and < 150 mm for cover depths > 80 m. Measured crack widths (bold represent
exceedances) above Panels 1 to 4 were 180 mm, 50 mm, 260 mm and 300 mm respectively for cover
depths of 100 m, 75 m, 55 m and 55 m. The distribution of cracking was erratic in places, however, and
could be explained by biased strain distribution towards the high side of sloping ground and the presence
of compacted clay fill. The direction of mining or goaf development may also have contributed (Figures 18
and 19). The exceedances represented < 5% of all measured crack widths.
Subsidence mitigation works that were agreed to before mining were carried out in a timely manner. The
works included:
 Ripping and regrading cracked ground, drainage earthworks along gravel access road and out
of channel ponded areas.
 Extraction panels were set back from cattle ramp and race and temporary fences installed
above cracked areas so as not to injure livestock or disrupt cattle agistment while repair works to
fences were carried out (wire strands broke or sagged).
 Loss of clearance to ground above sagging 415 kV powerlines were repaired by Ausgrid.
 Timely repairs to damaged buried water supply pipes used to water cattle.
The surveying program also used Feno survey markers to minimise injury potential to the cattle.

Figure 18 - Typical tension crack above total
extraction panels with cover depths of 60-80 m

Figure 19 - Strain profile bias towards high side
of gentle slope for Panel 1 (100 m of cover)

Deep borehole extensometers and multi-vibrating wire piezometers were placed over the panel centres
and chain pillars respectively of Panels 1 and 2 and successfully identified heights of fracturing (A Zone)
and constrained or strata dilation (B Zone) zone thickness for cover depths of 76 m and 95 m (Table 2).
Shallow slotted standpipe measurements confirmed shallow groundwater levels had been lowered due to
strata dilation. Further monitoring data required to assess if leakages occurring directly to the workings
from B Zones.
Table 2 - Measured fracture and dilated zones above total extraction panels 1 and 2

Panel No.

Panel 1
Panel 2

Width
W (m)

120
150

Cover
H (m)

95 - 99
73 - 76

Effective Mining
Height
Te (T)
(m)
2.55 (2.6)
1.88 (2.5)

Fractured Zone
(A Zone)
Thickness
(m)
45 (18Te)
46 (24Te)

Anchor
Displ.
(mm)
734-1351
78-298+

Constrained Zone
(B Zone)
Vertical
Strain
(mm/m)
120
11

Thickness*
(m)
40 (15Te)
20 (11Te)

Anchor
Displ.
(m)
14-33
-13- -18

Vertical
Strain
(mm/m)
0-3
-1-0

e =extraction ratio for panel at instrument location. * - Constrained zone thickness extends from A to
<10 m below surface.
The extensometer and piezometer data for Panel 2 is shown in Figures 20 and 21.
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Figure 21 - Piezometer and standpipe for
panel 2

Three panels were changed from total extraction to partial pillar (Modified Duncan) extraction panels in
the south-western area of the SMP Area 2 to meet the practical subsidence completion deadline
(Figure 22). The proposed panels will be developed on a 3 and 5-heading layout with 50 m and 45 m
centre-centre square pillar spacing respectively and 5.5 m wide headings and cut-throughs. The mining
height has been assumed to equal the seam thickness and ranges from 2.85 m to 3.3 m for pillar stability
assessment and subsidence prediction purposes.
The panels will typically have final mined widths (W) of 118 m and 211 m with cover depths (H) ranging
between 100 and 130 m. The panels will have super-critical to critical W/H ratios of 1.91 to 0.94,
indicating the maximum pillar loads will be close to or equal to full tributary area magnitudes.
The pillars will then be 'stripped' or reduced in width along four sides on retreat, leaving square remnant
pillars with factors of safety (FoS) > 2.11 (under the assumed design loading conditions) and w/h ratios
>7.
The roof between the remnant pillars is expected to cave readily and the floor comprises moisture
insensitive shales and sandstone of moderate strength. The pillar stress will range from 9.7 to 11.6 MPa
with maximum subsidence expected to be < 150 mm. The remnants will also have strain hardening
properties that will limit subsidence to < 300 mm in the unlikely event that they go into yield. The potential
for significant impact to future surface features or developments is very low.
Mining outcomes
The mining outcomes for SMP Areas 1 and 2 for Abel are summarised below:
 The proposed panels east of a large reverse fault had to be abandoned due to the cost of mining
through the structure.
 Panels have been extracted with minimal subsidence effect (any mitigation work conduced as
per the various Property/Infrastructure Management Plans).
 No injuries to cattle were reported.
 No loss of creek or surface water flows. Surface to seam connection not detected below total
extraction panels with cover depths ranging from 73 to 99 m. Fracture heights ranged from 18 to
24 x Effective Mining Height.
 No impact to TransGrid Tension or suspension towers. Tilt meters were installed for real time
monitoring and Infrastructure Management plans were prepared in consultation with TransGrid
and approved by DTIRIS.
 Mitigation works have restored the function of infrastructure (power lines, roads and buried
water supply system).
 Optus optic fibre cable was relocated with assistance from MSB around the extraction areas of
SMP Areas 1 and 2.
 Existing residences were not undermined by total or partial pillar workings due to mine layout
adjustment.
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 Consultation with the local community has been extensive with SMP Area Stakeholder days
held and regular updates to the Abel Mine Community Consultative Committee.
 Three panels have been changed to the Modified Duncan Method to meet the June 2013
subsidence development completion deadline. The extraction ratio for the partial extraction
panels will range from 72% to 75%.
 The proposed panel locations and extraction ratios of > 95% were achieved, with Panels 1 and 2
requiring additional stooks at several locations to support structure affected roof. The extraction
ratios were reduced to between 83% and 93% where additional stook support was required.

Figure 22 - Final approved Abel Mine SMP area 1 and 2 mining layout
CONCLUSIONS
Overall, it is assessed that maximising the extraction ratios in non-sensitive areas and reviewing
subsidence responses at the Abel and Tasman Mines and has enabled good mine design efficiency
outcomes to be achieved despite significant mining constraints in highly sensitive areas. Negligible
impact to steep surface topography, infrastructure and public safety has also been achieved.
The Modified Duncan Method of partial pillar extraction has been used successfully at the Tasman mine
where the control of surface subsidence is a critical mining constraint. The method has allowed a high
degree of flexibility in regards to adjusting mining layouts in response to latent floor heave conditions. The
deterioration of the floor occurred after higher than normal groundwater inflows were encountered during
mine development in the shallower areas of the mine.
Total pillar extraction mining at relatively shallow depths (60 m to 130 m) at the Abel Mine has also
allowed a high degree of flexibility to mine plan layouts where a range of surface subsidence constraints
and hazardous underground geological conditions exist. The Modified Duncan method of partial pillar
extraction has also recently been approved to meet Stakeholder expectations in regards to subsidence
development at the Mine. Other factors, such as communicating impact expectations with stakeholders
can be a difficult and on-going process, despite reasonable impact predictions being provided
beforehand. The thorough monitoring of subsidence effects and review of impacts allow timely (and
transparent) explanations to be made when problems arise, which is important for fair and productive
outcomes to be achieved.
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