Aussat: the social shaping of a satellite system

S. R. Paltridge

University of Wollongong

Recommended Citation
NOTE
This online version of the thesis may have different page formatting and pagination from the paper copy held in the University of Wollongong Library.

UNIVERSITY OF WOLLONGONG

COPYRIGHT WARNING
You may print or download ONE copy of this document for the purpose of your own research or study. The University does not authorise you to copy, communicate or otherwise make available electronically to any other person any copyright material contained on this site. You are reminded of the following:

Copyright owners are entitled to take legal action against persons who infringe their copyright. A reproduction of material that is protected by copyright may be a copyright infringement. A court may impose penalties and award damages in relation to offences and infringements relating to copyright material. Higher penalties may apply, and higher damages may be awarded, for offences and infringements involving the conversion of material into digital or electronic form.
AUSSAT : The Social Shaping of a Satellite System.

A thesis submitted in fulfilment of the requirements for the Award of the degree of

DOCTOR OF PHILOSOPHY

from

THE UNIVERSITY OF WOLLONGONG

by

S. R. PALTRIDGE, B.A.(Hons), M.A.(Hons).

Department of Science and Technology Studies, 1989
CONTENTS

Title Page.. i
Contents.. ii
Tables and Figures.. vi
Declaration.. vii
Author's Publications Relating to this Topic.. viii
Acknowledgements.. ix
Abstract.. x

Introduction

1. Introduction.. p.1
2. Theoretical Background.. p.1
3. Brief History of Aussat.. p.7
4. Brief Aussat Chronology.. p.9
5. Thesis Structure.. p.12
6. Methodology.. p.15

Chapter 1 The Satellite Context

1. The Development of Satellites.. p.22
2. Origins.. p.23
3. Nazis, V-2s and von Braun.. p.26
4. Operation Paperclip and the Wizards War.. p.27
5. RAND Report to Sputnik (1946-1957).. p.32
6. 1960's Civilian Use: Intelsat and Comsat.. p.37
7. Open Skies to SBS.. p.42
8. The State of the US and World Satellite Industry.. p.45
9. The Transponder Glut.. p.46
10. Launch Failures.. p.47
11. Insurance Costs.. p.51
12. Fibre Optic Threat.. p.55
13. Intelsat's Future.. p.61
14. New Military Directions and the Civilian Industry.. p.65
15. Chapter Conclusion.. p.73
Chapter 2 - The Social Shaping of the Technology (1977-1984)

1. PBL, IBM and Aussat.. p.76
2. The Design Background: Spectrum and Transponder Politics.. p.82
3. The Satellite Project Office and Telecom.. p.92
4. The Western Union Offer.. p.114
5. The Satellite Project Office & PBL.. p.118
6. Packer Discontent and the Carver Committee.. p.126
7. Department of Finance Discontent.. p.130
8. Packer Discontent Continued.. p.140
9. Packer’s Displeasure, B Mac & the ABC.. p.148
10. Chapter Conclusion.. p.155

Chapter 3 - Financial Modelling (1978-1983)

1. Aussat and Modelling.. p.156
3. Aussat/DOC & Financial Modelling.. p.165
4. Computer Models & Public Policy.. p.171
5. Aussat & Hill Samuel.. p.176
6. Aussat, DOC & The Hawke Government.. p.186
7. Computer Models & the Department of Finance.. p.199
8. Chapter Conclusion.. p.208

Chapter 4 - ATEA & the Satellite Campaigns (1978 & 1983)

1. The ATEA Campaign Against the Satellite.. p.209
2. The First ATEA Campaign (1978) .. p.211
3. The Parliamentary Campaign and the Labor Party.. p.213
5. The ATEA Assessment.. p.218
6. Aussat & DOC Respond.. p.220
7. The Question of Ownership.. p.230
8. The Trial.. p.234
8. Chapter Conclusion.. p.235
Chapter 5 - Aussat's Impact Constituency

(Part 1) - The ABC & the Satellite

1. Planning the First Generation.. ................................................. p.237
2. Counting the Cost.. ................................................................ p.251
3. Chapter Conclusion (Part 1).................................................. p.256

(Part 2) Aussat & Industry

1. Aussat and Technological Dependency .................................... p.258
2. The Madigan Report.. ............................................................... p.259
4. Aussat First Generation: Actual Industry Involvement ................ p.261
5. Aussat & Offsets.. ................................................................. p.264
6. Offsets and Overseas Experience.. ......................................... p.268
10. Aussat & Offsets.. ............................................................... p.264

(Part 3) - Aussat & Distance Education

1. The ICPA, Distance Education and Aussat.. ................................ p.286
2. Chapter Conclusion (Part 3).................................................. p.299


1. Initiation of the Second Generation Planning Process ............ p.301
2. Second Generation Planning Structures and Operations ............ p.311
3. Aussat & South Pacific.. ....................................................... p.315
4. OTC and Second Generation Planning.................................... p.319
5. The Second Generation Design.............................................. p.323
8. Chapter Conclusion............................................................. p.365
Chapter 7 - Conclusion

1. Social Shaping of Aussat  p.369
2. Objectives and Expected Benefits p.370
3. Promise and Performance
   (a) Aussat's Financial Position  p.372
   (b) Who are Aussat's Customers  p.375
   (c) Second Generation  p.382
4. Institutional and regulatory Environment  p.389
5. Policy Options
   (a) No Institutional or Regulatory Change  p.394
   (b) Cancel the Second Generation  p.396
   (c) Privatisation  p.399
   (d) Merge OTC and Aussat  p.402
   (e) Telecom Merger  p.405
Chapter Conclusion  p.407

Bibliography  p.409

Glossary
(1) A Guide to Key Individuals in the Aussat Policy Process  p.446
(2) A Guide to Key Organisations in the Aussat Policy Process  p.451
(3) Glossary of Terms  p.455
### Tables and Figures

<table>
<thead>
<tr>
<th>Table/Chart</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>ELV Launch Reliability</td>
<td>p.51</td>
</tr>
<tr>
<td>NASA and DOD Expenditures (1960-1993)</td>
<td>p.67</td>
</tr>
<tr>
<td>Structure of SPO</td>
<td>p.99</td>
</tr>
<tr>
<td>National Satellite Project Organisational Arrangements</td>
<td>p.101</td>
</tr>
<tr>
<td>National Satellite Project Organisational Arrangements</td>
<td>p.102</td>
</tr>
<tr>
<td>National Satellite System - Planning and Development Group Organisational Chart</td>
<td>p.103</td>
</tr>
<tr>
<td>Telecom Cross Subsidy</td>
<td>p.109</td>
</tr>
<tr>
<td>Transmit Spot Beams</td>
<td>p.123</td>
</tr>
<tr>
<td>Hill Samuel (1982 Projections) - Aussat (Actual)</td>
<td>p.181</td>
</tr>
<tr>
<td>Cancellation Costs</td>
<td>p.207</td>
</tr>
<tr>
<td>Aussat All-Up Costs</td>
<td>p.228</td>
</tr>
<tr>
<td>ABC Direct Satellite Costs</td>
<td>p.242</td>
</tr>
<tr>
<td>ABC Offsets</td>
<td>p.243</td>
</tr>
<tr>
<td>ABC Total Operational Costs</td>
<td>p.244</td>
</tr>
<tr>
<td>ABC Transmission Costs</td>
<td>p.245</td>
</tr>
<tr>
<td>ABC Actual Aussat Costs and Offsets</td>
<td>p.252</td>
</tr>
<tr>
<td>Earth Stations</td>
<td>p.263</td>
</tr>
<tr>
<td>Aussat/Intelsat Cost Comparison</td>
<td>p.323</td>
</tr>
<tr>
<td>Broadcasting Use of Aussat</td>
<td>p.325</td>
</tr>
<tr>
<td>Profit Report of Combined Australian Commercial Television Industry</td>
<td>p.359</td>
</tr>
<tr>
<td>Proposed Aussat Pay-TV Beams</td>
<td>p.364</td>
</tr>
<tr>
<td>1984 Projected Revenue - Actual Revenue to 1988</td>
<td>p.372</td>
</tr>
<tr>
<td>Potential Revenue/ Costs to 1993</td>
<td>p.374</td>
</tr>
<tr>
<td>Aussat Revenue 1985-1988</td>
<td>p.376</td>
</tr>
<tr>
<td>Capital City Commercial Television Technical Costs</td>
<td>p.377</td>
</tr>
<tr>
<td>1st &amp; 2nd Generation Capital Costs</td>
<td>p.383</td>
</tr>
<tr>
<td>Mobile Satellite/Cellular Mobile Charges</td>
<td>p.387</td>
</tr>
</tbody>
</table>
DECLARATION

This work has not been submitted for a degree to any other university or institution.

S.R PALTRIDGE.
Author's Publications Relating to this Topic


"Satellite Technology and Distance Education in Australia", Submission to the House of Representatives Standing Committee on Employment, Education and Training inquiry into 'New Technology in Education', July 1988.

ACKNOWLEDGEMENTS

I would like to thank the following individuals and organizations (some of whose designations have changed) for their assistance during the course of this research.

Organizations

Individuals

I would particularly like to thank David Large for his generous assistance and wider insights into the Australian communications portfolio.

Supervisors
I am indebted to my supervisors Ian Reinecke and Richard Badham for their support, confidence and good humour.

In addition I would like to thank the Staff of the Department Science and Technology Studies, June Aspley, my fellow postgraduates and particularly Ian McNicol (for proof reading a draft of this thesis).

Finally I would like to thank my family for their love and support.
This thesis examines the planning process for the first and second generations of Australia's domestic satellite system (Aussat). It focuses on the development of a large sociotechnical system over more than a ten year period and the constellation of interest that became embroiled in one of Australia's most controversial projects. The present work seeks to call forth and highlight those factors most relevant to the shaping of particular aspects of technological development to produce an understanding of how participants in the negotiation of the sociotechnical design sought to assert their interests. In addition, the thesis examines Aussat's effect on its 'impact constituency' and how Australia's experience with the first generation of satellites, in turn shaped an on-going sociotechnical system. It closely details how organizations evolved and developed strategies to maintain the project's momentum.